WG

LOWER WILLAMETTE GROUP

March 13, 2015

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for February 2015

Dear Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN FEBRUARY 2015
e None.

Deliverables Approved by EPA

e None.

Deliverables Submitted to EPA and Other Actions

e On February 2, 2015, the LWG provided EPA proposed final revisions to the Remedial
Investigation (RI) Sections 10.1 and 10.2.

e On February 4, 2015, the LWG informed EPA that since EPA is unavailable to meet with the
LWG to discuss the RI Executive Summary prior to the February 12 deadline to complete
negotiations, the LWG will provide written comments and a recommended revised Executive
Summary by February 12.

e On February 12, 2015, a technical meeting was held with EPA to discuss dioxin/furans.

e On February 12, 2015, the LWG provided comments regarding the EPA’s January 9, 2015
proposed Final FS Section 1.

e On February 12, 2015, the LWG provided comments on the EPA draft RI Executive Summary
and an LWG recommended alternative draft Executive Summary.

e On February 13, 2015, a call was held with EPA to discuss the RI Section 10.
e On February 24, 2015, a project managers call was held with EPA.

e On February 26, 2015, the LWG provided EPA the Baseline Ecological Risk Assessment
(BERA) GIS layers, as requested by EPA.
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e On February 27, 2015, a call was held with EPA to discuss the benthic risk areas.

Comments/Documents Provided by EPA

e On February 13, 2015, EPA provided the LWG a revised redline and clean version of the RI
Section 10.

e On February 18, 2015, EPA provided the LWG a revised draft RI Section 10 based on the
discussions during the February 13, 2015 conference call.

e On February 23, 2015, EPA provided the LWG with EPA’s revised FS Section 2 regarding
Remedial Action Objectives (RAOs) and General Response Actions (GRAs).

e On February 27, 2015, EPA provided the LWG errata for the FS Section 2 in two separate emails.

e On February 27, 2015, EPA provided the LWG Remedial Action Level (RAL) curves for PeCDF
and TCDD.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS
e None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED
e None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

The LWG project team will continue to coordinate with the EPA Remedial Project Managers to schedule
focused technical FS subgroup meetings with representatives from the respective EPA and LWG teams,
consistent with the December 19, 2014 FS revision process agreement.

The dispute on the RI Section 7 has yet to be resolved. Once resolved, the EPA and LWG technical
teams will resume discussions to finalize the RI and incorporate the background sediment information
into the revised FS.

Work covered by the ASOC that is currently planned for March, April, May, and June 2015 includes the
following:

e On May 18, 2015, a draft FS Section 3 is expected from EPA for LWG review.

Submittal dates for pending documents currently under preparation by the LWG and scheduled for
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland
Harbor RI/FS. This table includes pending and recently submitted deliverables for which EPA comments
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous
progress reports.
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5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies:
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Callie Ridolfi, Ridolfi (email only)
LWG Management
LWG Repository

AQ15-02 Page 3



LOWER WILLAMETTE GROUP

Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS.

Study (FS) - Formal
Publically Accessible
Submittal

Submittal EPA Comments
Deliverable! Deadline? Status/Comments Target Date
Draft Feasibility 3/30/2012 Submitted 03/30/2012 6/29/2012

EPA initial comments received 12/18/2012.
EPA draft FS Section 1 received 07/08/14
EPA Draft Final FS Section 1 and Appendix
A received on 12/18/14

EPA draft FS Section 2 received 2/23/15

Notes:

!~ Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS.

Human Use Beaches

EPA
Submittal Comments
Deliverable! Deadline? Status/ Comments Target Date

Round 1
Compilation of Information November | Submitted to EPA and DEQ 11/21/2007. Need
for Sources Between RM 11 2007 written response from DEQ and EPA that
and 11.6 East Bank of upland sources are under investigation
Portland Harbor consistent with the Road to the ROD.
Round 2 Biota
Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005
Addendum 6: Sampling of conditions on 12/6/2005; a final QAPP
Benthic Invertebrate Tissue addendum is required
Final Round 2 QAPP TBD On 2/9/2006, the LWG submitted a response to
Addendum 6: Sampling of EPA's comments on the 11/23/2005 version of
Benthic Invertebrate Tissue the QAPP addendum. The LWG has not heard

back from EPA on that response. The LWG

believes that a final QAPP in not required.

Need EPA agreement that this final QAPP is

not required.
Hydro/Sed Modeling
Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA comments received
calibration Report 7/22/2009
Groundwater Pathway
Draft Round 2 Groundwater | 4/22/2005 | Submitted 4/22/2005; EPA comments received
Pathway Assessment 6/3/2005
Sampling and Analysis Plan
Round 2 Groundwater TBD Outstanding issues to be addressed in GW
Pathway Assessment Appendix to Draft RI Report.
Sampling and Analysis Plan
- Response to EPA
Comments
Revised Round 2 TBD Outstanding issues to be addressed in GW
Groundwater Pathway Appendix to Draft RI Report.
Assessment Sampling and
Analysis Plan (including
Appendix A - Site
Summaries and Appendix B
- Pilot Study Data Report)
Round 2 FSP for Sampling 4/29/2005 | Submitted 4/29/2005; EPA comments received
of Shoreline Seeps at 6/10/2005
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Preliminary Risk

On 6/10/2005, EPA directed the LWG to

EPA
Submittal Comments
Deliverable! Deadline? Status/ Comments Target Date
Revised Round 2 FSP for No longer | The only seep determined to pose a potentially
Sampling of Shoreline Seeps needed complete exposure pathway is discharge from
at Human Use Beaches Outfall 22B. The existing data from Outfall
22B include the upland COIs and meet the data
quality requirements for risk evaluation
(Category 1/QA2). Based on the Round 2
Report evaluations, no additional seep data are
needed. Therefore, this FSP is no longer
needed.
Revised Round 2 3/27/2006 | Redline version submitted 3/27/2006; EPA 4/28/2006
Groundwater Pathway needs to provide final approval of this FSP.
Assessment SAP Attachment This revised FSP was prepared and submitted
2: Transition Zone Water after the associated field work was completed.
FESP
Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional approval of
Groundwater Pathway proposed changes to the QAPP addendum
Assessment SAP Attachment received from EPA on 9/30/2005. EPA needs
3: Supplement to QAPP to provide final approval of this QAPP.
Addendum 3 Approval to conduct sampling was provided by
EPA on 9/30/2005.
Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to provide
Water FSP Addendum 1 final approval of this FSP. Approval to conduct
Sampling Plans for sampling was provided by EPA on 9/30/2005.
ExxonMobil, Siltronic, This revised FSP was prepared and submitted
Gasco, and Arkema after the associated field work was completed.
Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to provide
Water FSP Addendum 2 final approval of this FSP. Approval to conduct
sampling was provided by EPA on 10/13/2005.
This revised FSP was prepared and submitted
after the associated field work was completed.
Natural Attenuation
Step 2 Natural Attenuation No longer
Evaluation Report needed
Tech Memos
Revised TRYV Selection 10/23/2004 | Submitted; EPA comments received 3/18/2005.
™ On 6/10/2005, EPA directed the LWG to
submit the final TRV Selection TM with the
PRE. The final TRV Selection TM was
submitted as an appendix to the 9/9/2005 PRE.
Second Revision 1/7/2005 Submitted; EPA comments received 3/4/2005.

Evaluation Approach TM submit the final PRE approach TM with the
PRE. The final PRE Approach was submitted
as an appendix to the 9/9/2005 PRE.
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EPA
Submittal Comments
Deliverable! Deadline? Status/ Comments Target Date

Comprehensive ERA 6/27/2004 | Submitted; EPA comments received 10/1/2004
Approach TM
Revised Comprehensive TBD In a 1/11/2006 meeting with EPA, the LWG
ERA Approach TM proposed deleting this deliverable. The LWG

has not heard back from EPA on this proposal.

Need EPA agreement that this deliverable is no

longer needed.
Process for Derivation of 1/20/2005 Submitted; EPA comments received 6/30/2006; 3/21/2005
PRGs TM a revised tech memo is not required.
Draft Approach to 3/3/2006 Submitted 3/3/2006; EPA comments received 5/2/2006
Determining Background 6/5/2006; revised tech memo required.
for the Portland Harbor
Superfund Site
Revised Approach to 7/20/2006 | The revised approach to determining
Determining Background background for the Portland Harbor Superfund
for the Portland Harbor Site will be provided in the Draft RI Report
Superfund Site
Process for Delineating the The approach for Delineating the Extent of
Extent of Contamination Contamination Upstream and Downstream of
Upstream and Downstream the ISA will be provided in the Draft RI Report
of the ISA
COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with EPA, the LWG
Deliverable proposed deleting this deliverable. The LWG

has not heard back from EPA on this proposal.

Need EPA agreement that this deliverable is no

longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary 9/9/2005 Submitted 9/9/2005; EPA comments received 11/8/2005
Risk Evaluation (PRE) 4/28/2006, a revised PRE is not required
Round 2 Benthic Assessment | 3/17/2006 Submitted 3/17/2006; EPA comments received 5/16/2006
Interpretation Report 7/6/2006
Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA comments received 1/3/2006
Report: Evaluating Trophic 3/10/2006
Trace and the Arnot and
Gobas Models for
Application to the Portland
Harbor Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive EPA comments 7/9/2006

Screening Levels

received 9/15/2006, and a correction to the
xylene AWQC on 9/27/06. Additional
revisions were submitted on 10/13/2006.

AQ15-02

Page 7



WG

LOWER WILLAMETTE GROUP

(FS) - Electronic Version

EPA draft FS Section 1 received 07/08/14

EPA
Submittal Comments
Deliverable! Deadline? Status/ Comments Target Date
Feasibility Study
Literature Survey of October Submitted 10/31/2007. EPA comments January 2008
Treatability Studies 2007 received 2/15/08. A revised deliverable is not
required, EPA comments indicated that they
should be addressed in the FS.
Round 3B (FS) Side-scan September | Submitted 5/18/2009
Sonar Data Report 2008
Treatment Technologies Early May | Submitted 6/5/2009; EPA comments received 7/6/2009
Screening Table 2009 7/9/2009
Screening of Disposal Mid May Submitted 6/18/2009; EPA comments received 7/2/2009
Facilities for the Feasibility 2009 7/10/2009
Study Memorandum
Early Preliminary Late March | Submitted 3/27/2009
Remediation Goals (PRGs) 2009
Benthic Toxicity AOPCs September | Submitted 9/07/2010
Check In Materials 2010
Treatment Technology Submitted 03/15/2011; EPA comments
Evaluation Tools Memo received 4/27/2011
Draft Mitigation Submitted 03/15/2011; EPA comments
Determination Approach for received 4/27/2011
Use in the FS Tools Memo
Draft Feasibility Study Submitted 03/15/2011; EPA comments
Costing Approach Tools received 4/27/2011
Memo
Draft Identification of Submitted 03/16/2011; EPA comments
"COCs" and Contaminant received 4/27/2011
Mobility Evaluation Criteria
For the Draft FS Tools
Memo
Dredging Water Quality Submitted 03/31/2011; EPA comments
Evaluation Tools Memo received 4/27/2011
Alternatives Screening Submitted 04/06/2011
Materials
Draft FS Key Elements Submitted Materials 06/06/2011
Presentation Presentation 06/21 and 06/22/2011
EPA Directed Draft 01/15/2012 | Submitted 01/16/2012 NA
Feasibility Study (FS) Key
Work Product
Draft Feasibility Study 03/20/2012 | Submitted 03/20/2012 6/29/2012

For Early EPA Team EPA Draft Final FS Section 1 and Appendix A
Review received on 12/18/14
EPA draft FS Section 2 received 2/23/15
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(FS) - Formal Publically
Accessible Submittal

EPA initial comments received 12/18/2012.
EPA draft FS Section 1 received 07/08/14
EPA Draft Final FS Section 1 and Appendix A
received on 12/18/14

EPA draft FS Section 2 received 2/23/15

EPA
Submittal Comments
Deliverable! Deadline? Status/ Comments Target Date
Draft Feasibility Study 03/30/2012 | Submitted 03/30/2012 6/29/2012

General Field/Data/RI Reporting

Validated Analytical Results 90 days
following
completion
of each
sampling
activity
Comprehensive Round 2 2/21/2007 | Submitted 2/21/2007. EPA comments on
Site Characterization Sections 1-9 and Appendices A, B, C, D, F, and
Summary and Data Gaps G received 1/15/08; comments on Section 10
Analysis Report received 3/20/08; comments on Section 11
received 5/16/08; comments on Appendix E
received 8/8/08. This document was never
intended to be revised or approved by EPA;
comments will be addressed in the Draft RI
Report.
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments
Testing Data Report not anticipated
Draft Baseline Ecological Early Submitted 9/2/2009 11/2/2009
Risk Assessment Report September | Preliminary EPA comments received 12/23/09.
2009 EPA comments received 07/16/2010.
EPA benthic approach comments received
09/27/2010.
Draft Baseline Human Late Submitted 9/23/2009 11/23/2009
Health Risk Assessment September | Preliminary EPA comments received 12/23/09.
Report 2009 EPA comments received 07/16/2010.
Draft Remedial Late Submitted 10/27/2009 12/27/2009
Investigation Report October EPA comments received 07/16/2010
2009
Benthic Toxicity Reanalysis Mid Submitted 11/13/2009 01/13/2009
Technical Memorandum November | EPA benthic approach comments received
2009 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft 2009
Benthic BERA
Draft Final BHHRA 5/2/2011 Submitted 05/02/2011; EPA comments 7/2/2011
received 06/22/2012.
EPA dispute decision received 12/07/12.
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EPA
Submittal Comments

Deliverable! Deadline? Status/ Comments Target Date
Draft Final BERA 7/5/2011 Submitted 07/01/2011; 9/1/2011
EPA comments received 07/10/2012.
EPA comments received on 12/21/2012.
EPA comments received on 01/11/2013

Human Health and July 2011 Submitted 07/22/2011 9/22/2011
Ecological Risk
Management
Recommendations

Draft Final Remedial 8/29/2011 Submitted 08/29/2011; 10/29/2011
Investigation Report EPA comments received on Section 1 and 2,
Appendices A and H 11/30/2012

EPA comments received on Section 3
02/21/2013

EPA comments received on Section 4
03/19/2013

EPA comments received on Section 8
04/19/2013

EPA comments received on Section 9
8/16/2013

Revised Redline of EPA comments received on
Section 9 9/26/2013

EPA comments received on Section 7
11/05/2013

Additional EPA comments received on Section
7 12/19/2013

EPA comments received on Section 6
05/07/2014

EPA comments received on Section 5 6/11/14
EPA comments received on Section 10 and 11
7/10/2014

EPA comments received on the Executive
Summary 01/13/2015

Final BHHRA 3/28/2013 | Submitted: 02/11/2013 4/8/2013
EPA comments received 02/15/2013

EPA conditional approval received on
02/26/2013.

Final BHHRA posted and hardcopy submitted
03/25/13.

EPA provided final approval of the BHHRA on
04/03/13

Final BHHRA errata posted 04/12/13.
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EPA
Submittal Comments
Deliverable! Deadline? Status/ Comments Target Date
Final BERA 4/1/2013 Submitted: 04/01/2013; 4/15/2013
EPA comments received 06/07/13;
Revised draft submitted to EPA 06/14/13
EPA comments received 06/26/13
EPA comments received 09/26/13
Further revised draft submitted to EPA
10/10/13
Further revised draft submitted to EPA
12/16/13
EPA provided final approval of the BERA with
the exception of Attachment 1 Part B
Communication Log on 12/20/13
STORMWATER
Stormwater Loading Check- 2/1/2009 Submitted 2/18/2009; EPA comments received
in Materials 5/6/2009
Revised Stormwater April 2010 | Submitted 04/30/2010; EPA comments 6/30/2010
Loading Calculation received 08/17/2010
Methods
Final Stormwater Loading Submitted 01/31/2011: EPA comments 3/31/2011
Calculation Methods received 03/02/2011
Revised Report Submitted 04/15/2011
SEDIMENT
Round 3B Field Sampling Submitted 5/4/2007; EPA comments received
Plan: Sediment Sampling 7/25/07. Superseded by the 11/5/2007 R3B
and Benthic Toxicity Testing Comprehensive Sediment & Bioassay Testing
FSP.
Upriver and Multnomah Submitted 5/25/2007; EPA comments received
Channel Sediment 10/11/07. Superseded by the 11/5/2007 R3B
Evaluation and Field Comprehensive Sediment & Bioassay Testing
Sampling Plan Technical FSP.
Approach
Draft Round 3B Surface and Submitted 5/25/2007; EPA comments received
Core Sediment FSP 8/9/07. Superseded by the 11/5/2007 R3B
Preliminary Technical Comprehensive Sediment & Bioassay Testing
Memorandum FSP.
Draft Round 3B Erosion August 2007 | Submitted 8/29/07; EPA comments received
Core Sediment FSP 10/11/07. Superseded by the 11/5/2007 R3B
Technical Memorandum Comprehensive Sediment & Bioassay Testing
FSP.
Round 3B QAPP Addendum November | Submitted 12/17/2007. Need EPA approval of
10 for Sediment Sampling 2007 this QAPP Addendum.
Round 3 Sediment Trap Submitted 06/30/2011
Deployment Field Report
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Biological Assessment -
Formal Publically

Accessible Submittal

EPA
Submittal Comments
Deliverable! Deadline? Status/ Comments Target Date
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA comments received
Transport Model 10/15/07. LWG response to comments
Development and Data submitted 1/8/2008.
Gaps Identification Report
F&T Surface Sediment FSP December | Submitted 12/10/2007; EPA comments
— Addendum to 3B Sediment 2007 received 1/2/08. 1/16/08 LWG agreed with
FSP EPA not to perform the sampling. Need EPA
agreement that this deliverable is no longer
needed.
Draft Bioaccumulation Submitted 7/27/2009
Modeling Report
CULTURAL RESOURCES
Draft Cultural Resource 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA
Survey Report comments not
time-critical at
this point in the
project
BIOLOGICAL ASSESSMENT
Preliminary Draft Site-Wide | 3/30/2012 | Submitted 03/20/2012 6/29/2012
Biological Assessment -
Electronic Version For
Early EPA Team Review
Preliminary Draft Site-Wide | 3/30/2012 | Submitted 03/30/2012 6/29/2012

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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